ITB 21-15 - ADDENDUM #1 November 24, 2020

CHARLES COUNTY GOVERNMENT

Department of Fiscal and Administrative Services - Purchasing Division
Telephone: 301-645-0656

ITB NO. 21-15, CONSTRUCTION SERVICES FOR CHARLES COUNTY
ANIMAL CARE CENTER

ADDENDUM NUMBER ONE

TO: All Bidders

Please be advised of the following modification(s) & information related to Invitation to Bid (ITB) 21-
15. These modifications, comments, and attachments are hereby made a part of the solicitation documents
to the same extent as if bound therein.

1. Changes — ITB Solicitation Document

A. Part Il — Special Provisions, Section 2.4 — Project Schedule

Delete the strikethrough text and add the bold italicized text:

Upon receiving the Notice of Intent to Award (NOA) letter from the County, the Contractor shall
begin developing a cost loaded project schedule to be submitted to the County for review and
acceptance at or before the project Pre-Construction Meeting. The schedule shall be prepared
utilizing the Critical Path Method (CPM). The schedule shall breakdown each bid item task into
manageable and measurable subtasks. The schedule shall be monitored through the duration of the
contract and shall be updated prior to each progress meeting, with copies provided by the Contractor

for each meetlng attendee for review and discussion. Ihe—seheelme—shal#be—prepareel—m—a—manaer

anel—s%r—theet—theaHetteel—Hme—fepeemplenen. The schedule shaII be prepared in accordance wrth

the Project Specifications.
B. Part Ill — Special Provisions, Section 4.1 — Base Bid Items
Add the bold italicized text:

413 ITEM A-3a: CONSTRUCTION OF BARN INCLUDING BUILDING PERMIT
PROCUREMENT

The Contractor shall apply for and obtain the building permit for the barn and furnish all
material, equipment/tools, and labor necessary to construct the barn as shown on the Contract
Documents (Appendix 2) of the solicitation.

Payment — Base Bid Item A-3a of the Bid Form established the lump sum price for which
payment will be made by the County to the Contractor for permitting, furnishing, and installing
the barn in accordance with the Contract Documents.

414 ITEM A-3b: CONSTRUCTION OF CARPORT INCLUDING BUILDING PERMIT
PROCUREMENT

The Contractor shall apply for and obtain the building permit for the carport and furnish all
material, equipment/tools, and labor necessary to construct the carport as shown on the Contract
Documents (Appendix 2) of the solicitation.
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Payment — Base Bid Item A-3b of the Bid Form establishes the lump sum price for which
payment will be made by the County to the Contractor for permitting, furnishing, and installing
the carport in accordance with the Contract Documents.

415 ITEM A-3c: CONSTRUCTION OF PAVILION INCLUDING BUILDING PERMIT
PROCUREMENT

The Contractor shall apply for and obtain the building permit for the pavilion and furnish all
material, equipment/tools, and labor necessary to construct the pavilion as shown on the
Contract Documents (Appendix 2) of the solicitation.

Payment — Base Bid Item A-3c of the Bid Form establishes the lump sum price for which
payment will be made by the County to the Contractor for permitting, furnishing, and installing
the pavilion in accordance with the Contract Documents.

C. Appendices — Appendix 1 — Forms — Bid Form

Delete Appendix 1 — Bid Form — 201106.docx in its entirety and replace with Appendix 1 —
REVISED Bid Form —201124.docx located on the County Bid Board.

This document is available for download from the Charles County Bid Board via the County’s
website by following these steps:

1. Go to http://www.CharlesCountyMD.gov/.

2. Select “Business”, then “Online Bid Board”.
3. Locate the project from the list.
D. Appendices — Appendix 2— Drawings & Specifications — Original Drawings
Delete the strikethrough text and add the bold italicized text:

ORIGINAL DRAWINGS

Appendix X 2— CCACC Project Manual Volume 01 — 201106.pdf
Appendix X 2— CCACC Project Manual Volume 02 — 201106.pdf
Appendix X 2— CCACC Drawings Volume 01 — 201106.pdf
Appendix X 2— CCACC Drawings Volume 02 — 201106.pdf
Appendix + 2— CCACC Drawings Volume 03 — 201106.pdf

REVISED DRAWINGS

e Appendix £ 2— CCACC Revision 1 Drawings — 201106.pdf

E. Appendices — Appendix 2— Drawings & Specifications — Original Drawings
Appendix 2 — CCACC Project Manual Volume 01 — 201106.pdf
Section 01 3200 — Construction Progress Documentation
Add the bold italicized text:
1.3.DEFINITIONS

A. Cost Loading: The allocation of the schedule of values for the completion of an activity as
scheduled. The sum of costs for all activities must equal the total Contract Sum unless
otherwise approved by the County. Monthly progress payments will be based on approved
monthly schedule updates.
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F. Appendices — Appendix 2— Drawings & Specifications — Original Drawings
Appendix 2 — CCACC Drawings Volume 01 — 201106.pdf

Delete Sheet A109 — FEE SCHEDULES & NOTES in its entirety and replace with Addendum 1 —
Sheet A109.pdf located on the County Bid Board.

This document is available for download from the Charles County Bid Board via the County’s
website by following these steps:

1. Go to http://www.CharlesCountyMD.gov/.

2. Select “Business”, then “Online Bid Board”.

3. Locate the project from the list.

2. Written Questions Received

#

Question

Response

The appendix 1 CCACC DRAWINGS
VOLUME 3 — These are revision to drawings
adding the barn and pavilion, but it is
confusing, it states “Not in Contract”. Is there
any way to clarify this?

Refer to Item 1. Changes — ITB Solicitation
Document — B. of this addendum.

| was looking at the information online for
the Charles County Animal Care Center
Construction project and I don’t see a
materials list. | was wondering if the project
would be wood or metal framed? Is there a
materials list that we could look at to possibly
supply the materials to the general
contractor? I know the bid doesn’t close until
January 7, 2021, but | would like to reach out
to the bidders before then.

Bidders are responsible for performing takeoffs
and developing material lists based on the
construction documents.

If I’'m understanding the award decision, it
will be awarded solely on the lowest Total
Base Bid Price on the Bid Form; that there
will be no weight given to experience,
financial condition, references, etc. Am |
reading this correctly?

Refer to Part | — Instructions to Bidders, Section
2.1 — Award of Contract in the solicitation.
Award is based upon the Total Base Bid Price on
the Bid Form; however, the winning bid must
meet other requirements such as relevant
experience.

The revision Sheets A900-Through A-904-
Added Barn-Carport&Pavillion, the drawing
title states this is “NOT INCLUDED IN
SET-UNDER SPERATE PERMIT- “ The
general notes for each structure, states the
contractor is responsible, for developing a
carport, Barn and pavilion-package, design
intent indicated on contract documents.
Please clarify who is responsible for these
structures? IF the general contractor is, this
should be a separate line items in the bid
form.

Refer to Item 1. Changes — ITB Solicitation
Document — B. of this addendum.
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# Question Response
The Civil drawings do not indicate the
asphalt paving areas, it has the legend notes
5 but nothing shown on Civil drawings A response will be provided in a future
' denoting the Asphalt plan. Follow up, there is | addendum.
no Asphalt specifications provided as well.
Please clarify.
5 There are no site concrete specifications A response will be provided in a future
' provided, please clarify. addendum.
CCACC Drawing Volume 2, Sheet 16, General
Note 1, provides reference to specifications. This
would be related to the on-site landscape. In
addition, consult the Charles County Standards
7 There are no landscaping specs provided, and Specifications for Construction - Sections
' please clarify. 02811, 02812, 02813, 02820, 02830, 02840,
02850, and 02860, available on the County’s
website. For stormwater management landscape
the plan references the applicable MDE
requirements related to these items.
8 There is no flagpole specification, please Refer to sheet A100 for basis of design and sheet
' clarify. A905 for base detail.
There is security fencing shown on sheet
A100 drawings, but no specifications . S
9. provided no sheet A-101 shows storage ';jgisnpdoun;e will be provided in a future

fencing with no specifications given. Please '

clarify.

Make and models are provided for all pieces of

Sheet A-109 has the FFE equipment list, but equ!pment. Th(_ere are specifications for animal

there were no specifications given, | Was’; told eq_wpment, reSI_dentlaI appllgn_ces, and other

10. b ; T miscellaneous items. To solicit a response
y vendor that is not enough for description. . e . ;

Please provide specs. rege_lrdmg specific equipment, prowd(_a the _
equipment ID and elaborate on what information
may be missing.

. Refer to Item 1. Changes — ITB Solicitation

et AL EQipmentshetle e 51 | Document . Drawing A-109 s e s

“EQ-6 SMART TELEVISION, EQ -7 to include additional |r_1format|o_n for EQ-6, EQ-7,

11. SECURITY MONITOR EQ-2’4 TOUCH and EQ-24. The vend_mg machines, EQ-25 and

SCREEN EQ-25 & 26 \}ENDING EQ—_26_3 are owner fu_rnlshed and owner mstal_led.

MACHINES. ?ddltlonal information is not available at this

ime.

Thank you for reaching out on this project. |

+R13 in the girt. The 2018 IECC metal code requirements. COMchecks were provided

building prescriptive r-value assembly has and th? _bwldmg assembly has been approved by

R13 vinyl + R13 CI (Continuous Insulation - authorities.

12 Rigid board). The architectural plans as P . .

drawn do nof meet this description. The Spguflcat_lon Sect_lo_n 1.3 34169 dpes not mc_lude

division 7 insulation specifications point you an insulation speuﬂcaﬁuon as the insulation is ,

to Division 13 metal buildings specs, part of the me_tal building system manufacturer’s

however, | do not see insulation in Division delegated design.

13. Please clarify.
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#

Question

Response

13.

We have an Alternate PEMB manufacturer
and in Div 13, section 2.5 it describes the
roof panels as Long Span 11 panels by
American. This is a PBR-type, screw down
panel they say is 36" wide with1 1/4" high
ribs. They describe the wall panels the same
way in section 2.6. However, in section 2.9
F, they talk about a standing seam roof. 1 just
need to confirm which panel they want to
use. Keep in mind that with the Long Span
I11 roof panels there is no weather tightness
warranty available but there is a 20-year
weather tightness warranty available if it is
standing seam. There is no weather tightness
warranty available for the wall panels. Also,
we have no problem meeting the finish
warranty requirements, but our roof panels
have not been tested or approved by Factory
Mutual for hailstorm resistance proceed. Will
this be really required; this is unusual for this
area.

A response will be provided in a future
addendum.

14.

| found the elevations signs/vinyl and the site
sign but do not see any art for any ADA room
signs. Are there any? If so, where can | find
the art and signage count for them?

Refer to Drawing G003 for typical signage
details and specification 10 1423 for
requirements for locations. Count is the
responsibility of the Contractor.

15.

| have a question about the resinous flooring
on this project. The spec calls for Dymaflake
decorative vinyl flake epoxy flooring system
DX-1 by Durex or comparable by one of the
other approved manufacturers. The spec also
calls for a total system thickness of 1/4".
However, when | go to the Durex website,
they have Dymaflake and Dymaflake HD
(heavy duty). Dymaflake HD has a system
thick of 3/16" which is already less than the
spec and the regular Dymaflake doesn't list a
thickness, but typically the non HD variety
would just be a coating around 65 mils (1/4"
is 250 mils). Attached would be an equivalent
product to the Dymaflake by Sika who is one
of the approved other manufacturers. | would
like to know if this system would be an equal
to the Dymaflake or if it would have to be a
flake system that is 1/4" thick (even though
the Dymaflake system is not 1/4" thick).
Please clarify.

A response will be provided in a future
addendum.

16.

The finish schedule vs the finish plan. The
finish schedule calls for room 138 Behavior
Assessment as getting RES-1 but the finish
plan shows it as CONC

138 Behavior Assessment shall get RES-1 per the
finish schedule on Drawing A107.
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get the 4" integral cove base or the 48"
wainscoting. Is this the B-1 add item, it is
referring to?

# Question Response
The cat and dog kennels call for RES-1 on Refer to the REMARKS column on the finish
the finish plan but they are not listed on the schedule on Drawing A107 which addresses the
17 finish schedule, so | don't know if those areas | kennel areas.

B-1 for finishes is clarified in the materials finish
key on Drawing A106.

***END OF ADDENDUM***

Page 6 of 6




